-5 WASHINGTON STATE
Recreation and
Conservation Office Progress Report

PROJECT: 18-1267 DEV, CHAMBERS CREEK CANYON TRAIL DEVELOPMENT
Sponsor: Pierce County Parks & Rec  Program: WWRP - Trails Status: Active
Project Start Date: 07/01/2019 Agreement End Date: 04/30/2022

Progress Report Status: Accepted 10/08/2021

Report Period
From 04/01/2021  To 09/03/2021

Questions
#1: Describe the work accomplished during this reporting period.

Alternative alignments were evaluated and eliminated. Project team has re-evaluated budget and
reinitiated design for project deliverables (bridge, boardwalk, footbridge). Consulting updating schedule
to reflect current timeline.

#2: Are there any significant challenges that might hinder progress or keep you from meeting your project milestones? If
so, please tell us about them.

es After site reconnaissance and technical investigations, the estimated design and construction costs are

significantly higher than anticipated at the previous planning level estimates.

#3: Tell us about work planned for the next reporting period.

Design will continue through winter 2021-2022 on updated schedule. Plan to revisit overall project
schedule early 2022.

#4: Do you anticipate you will need to request a modification to your project agreement in the next six months (time
extension, cost change, scope change, etc.)? If yes, please explain:

ves We are anticipating a time extension.
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Milestones
Milestone
Annual Project Billing Due

90% Construction Complete

Cultural Resources Complete

Survey required, see special condition #1.

60% Plans to RCO
Applied for Permits
Funding Acknowl! Sign Posted

Construction Complete
Final Billing Due

All Bid Docs/Plans to RCO
Final Report Due

Bid Awarded/Contractor Hired
RCO Final Inspection

Agreement End Date
Construction Started
50% Construction Complete

RCO Interim Inspection

Special Conditions

1. Cultural Resources-Survey Required

Progress Report, Project 18-1267

Target Date Completed Delayed New Target Date Progress/Reason for Delay

10/07/2021
11/01/2021

11/30/2021

12/30/2021
12/30/2021
12/31/2021

12/31/2021
01/31/2022

02/01/2022
02/28/2022

03/07/2022
03/31/2022

04/30/2022
Need amendment to change
05/02/2022
10/03/2022

10/05/2022

v
v

v

<

10/07/2021
07/24/2023

11/30/2021

12/30/2021
12/30/2021
09/01/2023

09/01/2023

10/31/2023

02/01/2022
11/01/2023

03/07/2022
11/07/2023

12/29/2023

05/02/2022

10/03/2022

10/05/2022

First invoice went out yesterday
Based on upcoming amendment to extend agreement;
Delayed while alternative alignment was investigated.

Previous cultural resources survey complete; however final
report was delayed while alternative alignment was
investigated. Draft complete and will be finalized this
quarter.

Delayed while alternative alignment was investigated
Delayed while alternative alignment was investigated
Based on upcoming amendment to extend agreement;
Delayed while alternative alignment was investigated.

Based on upcoming amendment to extend agreement;
Delayed while alternative alignment was investigated.

Based on upcoming amendment to extend agreement;
Delayed while alternative alignment was investigated.

Delayed while alternative alignment was investigated
Based on upcoming amendment to extend agreement;
Delayed while alternative alignment was investigated.
Delayed while alternative alignment was investigated
Based on upcoming amendment to extend agreement;
Delayed while alternative alignment was investigated.
Based on upcoming amendment to extend agreement;
Delayed while alternative alignment was investigated.
Based on upcoming amendment to extend agreement;
Delayed while alternative alignment was investigated.
Based on upcoming amendment to extend agreement;
Delayed while alternative alignment was investigated.
Based on upcoming amendment to extend agreement;
Delayed while alternative alignment was investigated.

This agreement requires compliance with Executive Order 05-05 and/or Section 106 of the National Historic Preservation Act. RCO has completed the initial consultation for
this project and a cultural resources survey is required. The Sponsor must submit to RCO the survey and receive from RCO a notice of cultural resources completion before
any ground disturbing activities can begin. Ground disturbance started without approval will be considered a breach of contract. In the event that archaeological or historic

materials are discovered while conducting ground disturbing activities, work in the immediate vicinity must stop and the Sponsor must ensure compliance with the provisions
found in this agreement. All cultural resources work must meet reporting guidelines outlined by the Department of Archaeology and Historic Preservation and Section 106 of
the National Historic Preservation Act (if applicable).

In the event that the Army Corps of Engineers makes a different cultural resources treatment recommendation for areas within their jurisdiction, RCO will defer to the

determination made by the lead federal agency.
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Permits

Permits and Reviews

Cultural Assessment [Section 106]
Hydraulics Project Approval [HPA]
Nationwide Permit

SEPA

Water Quality Certification [Section 401]

Shoreline Permit

Permit Questions

Progress Report, Project 18-1267

Issuing Organization
DAHP

Dept of Fish & Wildlife
Army Corps of Eng.
Local or State
County/Dept of Ecy.

City/County

#1: Any additional mitigation requirements? If so, please describe.

No None identified at

this time.

#2: Are there any additional permits required? If so, please describe.

No None identified at

this time.

#3: Tell us about your progress with securing your permits or ESA consultation.

Received Expiration
Applied Date Date Date Permit #

Note: Previoous106 Assessmnets have been conducted in project area.
Note: For bridge and boardwalk constrution over water.

Note: Nationwide Permit 42 -Recreational Facilities
08/15/2017
Note: Environmental Checklist and Threshold Determination

Note: For bridge and boardwalk constrution over water and wetland mitigation.
08/07/2017 08/16/2018 SSD 18-001/SEP18-0003
Note: Shoreline Substanial Development Permit

Local permits acquired directly through the City of University Place. All additional permitting through
recently hired consultant team which includes cultural resources and critical areas (streams and

wetlands)

Attachments

PHOTOS (JPG, GIF)
Photos (JPG, GIF)

PROJECT DOCUMENTS AND PHOTOS
Project Documents and Photos

File  Attach
Type Date Attachment Type

No attachments match filter criteria

Certify & Submit
Status History
Report Status Date
Accepted 10/08/2021
Submitted 10/08/2021
Draft 10/07/2021
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User

Beth Auerbach

Jeanette Peters

Jeanette Peters

Title

Note

File Name, Number
Person Associations Shared

Thanks, Jeanette. Please let me know if you have any questions regarding the time extension

details or process.

Upcoming amendment to extend agreement is being worked on with consultants, partners and

key personnel.
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